
Act
ID Description Units Quantity DPR Orig

Dur
Early
Start

Early
Finish Cal.

NOV
2022

DEC
2023

JAN
2024

FEB
2025

MAR
2026

APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR

10 LETTING NOVEMBER 2022 DAY 0 03NOV22 02NOV22 1

20 CONTRACT PREP DAY 45 03NOV22 03JAN23 4

30 NOTICE TO PROCEED DAY 30 04JAN23 02FEB23 4

100 SET TRAFFIC CONTROL PLAN DAY 1 1 1 07FEB23 07FEB23 1

120 PLACE SWP3 ITEMS LS 1 .25 4 10FEB23 20FEB23 1

140 PREP ROW (MBTA CLOSED SEASON 3/15-9/15) STA 652 10 66 21FEB23 06MAR24 5

160 ROADWAY CULVERT EXTENSIONS EA 28 .33 84 22FEB23 23AUG23 1

180 DRIVEWAY PIPES/SETS EA 144 5 29 24JUL23 08SEP23 1

1090 REHAB (INCL GEOGRID 140+50 TO 174+20) STA 530 5 106 04APR23 26APR24 3

1110 COVERED PRIME STA 530 5 106 05APR23 02MAY24 2

1120 CURE PRIME DAY 14 1 14 03MAY24 16MAY24 4

1180 WIDENING STA 124 10 13 17MAY24 11JUN24 1

1190 COVERED PRIME (WEEKLY) STA 124 10 13 22MAY24 12JUN24 1

1200 CURE PRIME DAY 14 1 14 13JUN24 26JUN24 4

1210 STRIP SEAL SY 12,324 50,000 1 27JUN24 27JUN24 2

1220 CURE STRIP SEAL DAY 14 1 14 28JUN24 12JUL24 4

1230 LEVELUP TON 2938 500 6 16JUL24 24JUL24 1

1235 WORK ZONE STRIPING LF 521988 100,000 1 25JUL24 25JUL24 1

1240 INSTALL MBGF EA 2 .5 4 26JUL24 01AUG24 1

1280 DRIVEWAYS EA 139 5 28 05AUG24 17SEP24 1

2000 WORK ZONE TABS EA 1636 10000 1 18SEP24 18SEP24 1

2010 PLACE 1ST CST SY 152,934 50,000 4 23SEP24 26SEP24 1

2020 CURE 1ST CST DAY 14 1 14 30SEP24 06NOV24 1

3000 PLACE FINAL SURF TREAT SY 188,535 50,000 40 07NOV24 09APR25 1

3050 CURE SURF TREAT DAY 14 1 14 10APR25 14MAY25 1

3100 PLACE FINAL PVMT MRKS LF 202,392 50,000 5 19MAY25 27MAY25 1

3200 REMOVE & REPLACE SIGNS EA 64 20 4 28MAY25 03JUN25 1

3300 FINAL CLEAN-UP STA 1 .1 10 04JUN25 23JUN25 1

LETTING NOVEMBER 2022

CONTRACT PREP

NOTICE TO PROCEED

SET TRAFFIC CONTROL PLAN

PLACE SWP3 ITEMS

PREP ROW (MBTA CLOSED SEASON 3/15-9/15)

ROADWAY CULVERT EXTENSIONS

DRIVEWAY PIPES/SETS

REHAB (INCL GEOGRID 140+50 TO 174+20)

COVERED PRIME

CURE PRIME

WIDENING

COVERED PRIME (WEEKLY)

CURE PRIME

STRIP SEAL

CURE STRIP SEAL

LEVELUP

WORK ZONE STRIPING

INSTALL MBGF

DRIVEWAYS

WORK ZONE TABS

PLACE 1ST CST

CURE 1ST CST

PLACE FINAL SURF TREAT

CURE SURF TREAT

PLACE FINAL PVMT MRKS

REMOVE & REPLACE SIGNS

FINAL CLEAN-UP

Start date 03NOV22
Finish date 23JUN25
Data date 03NOV22
Run date 28OCT22
Page number 1A

© Primavera Systems, Inc.

CALENDAR USED:
1. Working Days
2. Asphalt
3. Cement Treat
4. Curing/Calendar
5. MBTA

TxDOT
2707-01-011, ETC; FM 2781

***333 Working Days***
(Total Barricade Time: 29 Months)

_____________________________
Charles M. Brazil, P.E. # 112704
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